

Activity	Q 1	Q 2	Q 3	Q 4
Contract signing and project kick off	X			
Outreach to partner organizations	X			
Contract signed with Vender for trailer	X			
Modifications are undertaken for trailer by Vender		X		
Painting of trailer				X
Decaling of trailer				X
Completed trailer enters service with Vallejo Fire Department USAR				X
Contract signed with Vender for Heavy Stabilization Equipment kit	X			
Vallejo Fire Department USAR receives Heavy Stabilization Equipment		X		